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Santa Fe Springs, California 90670 

EPA ID No. CAD 043 079 110 

CORRECTIVE ACTION CONSENT AGREEMENT FOR ASSOCIATED PLATING 
COMPANY, INC: SRPD 02/03 SCC-4293 

Dear Mr. Evans: 

Gray Davis 
Governor 

The Department of Toxic Substances Control {DTSC) has completed the preliminary 
review of the Subsurface Soil Investigation report entitled "Associated lnvestigatiqn 
Report" dated April 19, 2002, compiled and submitted by URS Corporation on behalf of 
the Associated Plating Company, Inc. (Facility). Since the subject Report established 
the fact that the soil and the groundwater at the site have been contaminated with 
Constituents of Concerns (COCs) released from the operations at the site, DTSC has 
determined that additional work needs to be performed to complete the site 
characterization and mitigation. 

Please find enclosed a Corrective Action Consent Agreement (Consent Agreement) for 
the subject site. The Consent Agreement has been prepared in order to ensure that the 
extent of the contamination is adequately assessed and that any potential hazard 
resulting from releases at the site are properly mitigated. In addition, under SB 1651, 
DTSC is required to recover all costs associated with its oversight of corrective action. 
This Consent Agreement provides an estimate of those costs (Exhibit A) and a 
mechanism for cost recovery including an advanced payment. 

Please note that most of the provisions in this Consent Agreement are standard 
provisions that DTSC uses on a statewide basis. We cannot accept any proposed 
changes to these provisions without prior approval of DTSC's State Regulatory 
Programs Division (SRPD) Chief and DTSC's Office of Legal Counsel (OLC). Please 
limit your comments to the technical issues and the scope of work. If any of your 
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comments result in negotiations requiring significant input from the SRPD, Chief and/or 
the OLC, we will have to revise the Exhibit A, to reflect this additional process. Please 
provide us with your comments by January 29, 2003. Please note that failure to reach 
an agreement in this matter, does not preclude DTSC from taking additional legal 
action to protect human health and the environment. 

If you have any questions regarding this Consent Agreement, or if you would like to 
have a meeting with DTSC staff to discuss the details of the Consent Agreement, 
please contact Mr. Nebu John at (714) 484-5475. 

Sincerely, 

Yvonne Sanchez 
Section Chief 
Southern California Branch 
State Regulatory Programs Division 

Enclosures 

Certified Mail 
7000 1670 0005 6054 7792 
Return Receipt Requested 

cc: Mr. Ramon Perez 
Department of Toxic Substances Control 
Office of Legal Counsel 
7828 Camino Del Rio South, Suite 402 
San Diego, California 92108 

Mr. Mr. Dave Klunk 
Hazardous Materials Division 
Santa Fe Springs Fire Department 
11300 Greenstone Avenue 
Santa Fe Springs, California 90670 

Mr. Mauricio Escobar 
URS Corporation 
911 Wilshire Boulevard , Suite 800 
Los Angeles, California 90017 
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STATE OF CALIFORNIA 
ENVIRONMENTAL PROTECTION AGENCY 

DEPARTMENT OF TOXIC SUBSTANCES CONTROL 

I IN THE MATTER OF: 
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) Docket HWCA:SRPD 02/03 SCC-4293 
) 
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Associated Plating Co. Inc. 
9336 Ann Street 
Santa Fe Springs, CA 90670 

) 
) 

71 EPA ID# CAD 043 079 110 

) CORRECTIVE ACTION 
) CONSENT AGREEMENT 
) 
) 

8 , Associated Plating Co. Inc. 
· Respondent 

) Health and Safety Code 
) Sections 25187 and 25200.14 

9 
______________________________ } 

10 INTRODUCTION 

11 ' 1. The Department of Toxic Substances Contro l DTSC), and 
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Associated Plat i ng Company I nc. (Respondent) enter into this 

Corrective Action Consent Agreement (Consent Agreement) and 

agree as follows: 

1.1. Jurisdiction exists pursuant to Health and Safety 

Code section 25187 and 25200 . 14, which authorize DTSC to issue 
1' 

an order to require corrective act i on when DTSC determines t hat 

there is or may be a release of hazardous waste or hazardous 

waste constituents into the environment from a hazardous waste 

facility. 

1.2. The parties enter into this Consent Agreement to 

avoid the expense of litigation and to carry out promptly the 

corrective action described below. 

1.3. The Respondent is t h e owner and operator of a 

hazardous waste facility located at 9336 Ann Street, Santa Fe 

Springs, California 90670(Facility). 

1.4. Associated Plating Company, Inc. manages hazardous 

waste in two uni ts authorized by DTSC on August 4, 1993 under 

Permit By Rule (PBR) . 

1 . 5 . The terms used in this Consent Agreement are as 

defined in California Code of Regulations, title 22, section 
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,l 66260.10, except as otherwise provided. -, 
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I workplans and to undertake all actions required by the terms and 

1.6. Respondent agrees to implement all DTSC - approved 

:3. I conditions of this Consent Agreement, including any portions of 

4 j this Consent Agreement incorporated by reference. 
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1 .7. Respondent waives any right to request a hearing on 

this Consent Agreement pursuant to Health and Safety Code 

section 25187. 

FINDINGS OF FACT 

2.1. On November 14, 1996, pursuant to Health and Safety 

Code section 25200.14, the Respondent submitted a Phase I 

Environmental Assessment (Phase I) to DTSC. The Phase I 

concluded that further investigation is necessary to determine 

the existence, nature, and extent of contamination at the 

Facility. 

2.1.1 On March 9, 2001 DTSC conducted a Phase I Site 

Assessment Verification Inspection at th~ site and identified 

five Solid Waste management Units (SWMUs)that will require 

further investigation. 

2 . 1.2 On February 8, 2002, DTSC approved a Further 

Investigation Workplan submitted by the URS Corporation on 

behalf of the Facility. 

2. 1 .3 Based on the i nvestigation conducted at the site on 

April 19, 2002 1 URS Corporation submitted a Further 

Investigation Report to the DTSC. The Report establishes the 

release of Constituents of Concern (COCs) at the Site. 

2.2. Based on the information available to DTSC, DTSC 

concludes that further .investigation is needed to determine the 

nature and extent of any release of hazardous waste or hazardous 

waste constituents in the following SWMUs and/or AOCs: 

• Boiler Area SWMU # 1 

• Secondary Containment Area of the Neutralization 

- 2-
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2.3. 

• 

• 
• 
• 

( ( 

Tank SWMU # 2 

Open Trench Area on t he South s ide of the 

property 

Vapor Degreaser Area SWMU # 3 

Flo o r Channel Area inside the building SWMU # 4 

Wet Process Area SWMU # 5 

• Chemical Storage Area SWMU # 6 

• The Area on East side of the main building where 

compressor, chemical Storage building, c y anide 

destruction unit, Empty Drum Storage Area and 

parking lot are located SWMU # 7 

The hazardous waste and hazardous waste constituents 

of concern identified at the Facility are Metals, Cyanide, 

Volatile Organi c Compounds (VOCs) , and Total Petroleum 

Hydrocarbons (TPH) . 

2.4. The hazardous wastes or ha zardous waste constituents 

have migrated or may migr ate from t he Facility into the 

enviro nment through the following pathways : subsurface soils, 

groundwater, airborne dust particulate ma~ter, and rain s urface 

r unoff water. The COCS hav e already migrated to the 

g roundwater. 

2 . 5 . The Facility is located in an industrial area of City 

of Santa Fe Springs. The Facility is 1 . 25-acres in size and 

contains a concrete tilt-up buil ding measuring approximately 

17,000 square feet on the southwest portion. The southeast 

portion of the Facilit y, which consists of .30 acre, is 

unimproved vacant land. The elevation of the property i s 

approximately 150 feet above mean sea level with a total 

topographic gradient of less than 20 feet per mile to the 

southeast . First encountered groundwater beneath the Facility 

is found at approximately 35 and 40 feet be low ground surface 

(bgs) (Further Investigation Report of Associated Plating 

Corporat ion dat ed April 19, 2002). 

-3-

I 
I 
I 

I 
I 

j 
j 

I 

I 
I 
l 
I 

I 



i 
f 
~ 

( ( 

I 11 PROJECT COORDINATOR 

I 
21 3. Within 14 days of the effective date of this Consent 
3 1 Agreement, DTSC and Respondent shall each designate a Project 

4 ! Coordinator and shall notify each other in writing of the 

Projec t Coordinator selected. Each Project Coordinator shall be 
5 , 

6
j responsible for overseeing the implementation of this Consent 
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Agreement ·and for designating a person to act in his/ her 

absence . All communications between Respondent and DTSC, and 

all documents, report approvals, and other correspondence 

concerning the activities performed pursuant to this Consent 

Agreement shall be directed through the Project Coordinators. 

Each party may change its Project Coordinator with at least 

seven days prior written notice. 

WORK TO BE PERFORMED 

4. Respondent agrees to perform the work required by t his 

Consent Agreement in accordance with the ~pplicable state and 

federal laws, their implementing regulations, and the applicable 

DTSC and the United States Environmental Protect ion Agency 

guidance documents . 

INTERIM MEASURES (IM} 

5.1. Respondent shall evaluate available data and assess 

the need for interim measures in addition to those specifically 

required by this Consent Agreement. Interim measures shal l be 

used whenever possible to control or abate immediate threats to 

human health and/or the environment, and to prevent and/or 

minimize the spread of contaminants while long-term corrective 

action alternatives are being evaluated. 

5.2 . If at any time Respondent identifies an immediate or 

potential threat to human health and/or the environment, 
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1
! discovers new releases of hazardous waste and/or hazardous waste 
I constituents , or discovers new solid waste management units not 

2 
previously identified, Respondent shall notify DTSC Project 

3 Coordina tor orally wi t hin 48 hours of discovery and notify DTSC 

4; in writing within 10 days o f discovery summarizing the findi ngs , -, 
5 - including the immediacy and magnitude of the potential t hreat to 

6 
1 human health and/or the environme nt. Within 60 days o f 

receiving DTSC's wri tten request, Respondent shall submit t o 
71 

f DTSC an IM Workplan for approval. The IM Workplan shall include 

8 a schedule for submitting to DTSC an I M Operation and 

9 Maintenance Plan and IM Plans and Specifications. The I M 

10 
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Workpl an , I M Operation and Maintenance Plan, and IM Plans and 

Specifications shall be developed i n a manner consistent wi th 

the Scope of Work for I n t erim Measu res Implementation contained 

in as Attachment 7. I f DTSC determines that i mmediate a ction is 

required, DTSC Project Coordina tor may o r ally authorize t he 

Respondent to act prior to DTSC's receipt of t he IM Workplan. 

5.3 . If DTSC identifies an immedi ate or potential threat 

to human heal th and/or the env i ronment, ~iscovers new releases 

of hazardous waste and/or h azardous waste constituents, or 

discovers new solid waste management units not previously 

identified, DTSC wi l l notify Respondent in writing. Within 90 

days of receiving DTSC's written notification, Respondent shall 

submit to DTSC for approval an IM Workplan that identifies 
20 

211 
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Inter im Measur es that will mitigate the threat. The IM Workplan II 

shal l include a schedule for submitting to DTSC an IM Operation l 
and Maintenance Plan and I M Plans and Specifications. The IM I 
Workpl an, IM Operat ion and Maintenance Plan, and IM Plans and 

Specifications shal l be developed in a manner consistent with I 
I 24 
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the Scope of Work for Interim Measures Implementation contained 

in as Attachment 7. I f DTSC determines that imme diate action is 

required, DTSC Project Coordinator may orally authorize 

Respondent to act prior to receip t of the IM Workpl an. 

-5-

I 
I 
I 
I 



OURTPAP£R 

.I 
( ( 

1 
5.4. All IM Workplans shall ensure that the Interim 

Measures are designed to mitigate current or potential threats 
2

1 to human health and/or the environment, and should, to the 

4 

5 

3 , extent practicable, be consistent with the objectives of, and 

contribute to the performance of, any remedy which may be 

required at the Facility. 
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5.5. Concurrent with the submission of an IM Workplan, 

Respondent shall submi t to DTSC a Health and Safety Plan in 

accordance with the Scope of Work for a Health and Safety Plan 

contained in Attachment 2. 

5.6. Concurrent with the submission of an IM Workplan, 

Respondent shall submit to DTSC for approval a Community Profile 

. in accordance with Attachment 3. Based on the information 

provided in the Community Profile, if DTSC determines that there 

is a high level of community concern about the Facility, DTSC 

may require Respondent to prepare a Public Participation Plan. 

FACILITY INVESTIGATI ON (FI) 
: 

6. 1 . Within 90 days of the effective date of this Consent 

Agreement, Respondent shall submit to DTSC a Workplan for a 

Facility Investigation ("FI Workplan"). The FI Workplan is 

subject to approval by DTSC and shall be developed in a manner 

consistent with the Scope of Work for a Facility Investigation 

contained in Attachment 1. DTSC will review the FI Workplan and 

notify Respondent in writing of DTSC's approval or disapproval. 

6.2. The FI Workplan shal l detail the methodology to: {1) 

gather data needed to make decisions on interim measures/ 

stabilization during the early phases of the RCRA Facility 

Investigation; (2) identify and characterize a ll sources of 

contamination; (3) define the nature, degree and extent of 

contamination; (4) define the rate of movement and direction of 

contamination flow; (5 ) characteri ze the potential pathways of 

contaminant·migration; (6) identify actual or potential human 

TATE' 01' CALIPORHlA j 
-6-TD. 11 3 CftKV. 8-7ZI : 
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1 1 and/or ecological receptors; and ( 7) support development of 

' alternatives from which a corrective measure will be selected by 
2 ' I DTSC . A specific schedule for implementation of all activities 

3 [ shall be included in the FI .Workplan. 

4 1 6.3. Respondent shall submit a F I Report to DTSC for 
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approval in accordance with DTSC-approved FI Workplan schedule. 

The FI Report shall be developed in a manner consistent with the 

Scope of Work for a Faci lity Investigation contained in 

Attachment 1. If there is a phased investigation, separate FI 

Reports and a report that summarizes the findings from all 

phases of the FI must be submitted to DTSC. DTSC will review 

the FI Report(s) and notify Respondent in writing of DTSC ' s 

approval or disapproval. 

6.4. Concurrent with the submission of a FI Workplan, 

Respondent shall submit to DTSC a Heal th and Safety Plan in 

accordance with Attachment 2. If Workplans for both an IM and 

FI are required by this Consent Agreement, Respondent may submit 

a single Health and Safety Plan that addresses the combined IM 

and FI activities. ~ 

6.5. DTSC may require Respondent to prepare a FI Summary 

Fact Sheet. If required, Respondent shall submi t a FI Summary 

Fact Sheet to DTSC that summarizes the findi ngs from all phases 

of the FI . The FI Summary Fact Sheet shall be submitted to DTSC 

in accordance with the schedule contained in the approved FI 

Workplan. DTSC will review the FI Summary Fact Sheet and notify 

Respondent in writing of DTSC 's approval or disapproval, 

including any comments and/or modifications. When DTSC approves 

the FI Summary Fact Sheet, Respondent shall mail the approved FI 

Summary Fact Sheet to all individuals on a mailing list 

established pursuant to California Code Regulations, title 22, 

section 66271.9 (c) {1) {D), within 15 calendar days of receipt of 

written approval. 

6.6. Concurrent with the submission of a FI Workplan, 

Respondent shal l submit to DTSC for approval a Community Profile 

rATE 0, C.U .. lYDilNIA 
TO. 113 I REV. 5·?21 -7-
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in accordance with Attachment 3. 

11 
2 

Based on the information 

provided in the Community Profile and any Supplement to the 

Community Profile, if DTSC determines that there is a high level 

3j of community concern about the Facility, Respondents shal l 

4! prepare a Public Partici pation Plan. 
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RISK ASSESSMENT 

7. Based on the information avai lable to DTSC, Respondent 

may be requi~ed to conduct a Risk Assessment to evaluate 

potent ial human health risk and ecological risk and to establish 

s i te-specific ac t ion levels and c leanup standards. If DTSC 

de termines that a Risk Assessment is required, Respondent shall 

submit to DTSC for approval a Risk Assessment Workplan within 90 

days o f receipt of DTSC's determination. Respondent shall 

submi t to DTSC for approval a Risk Assessment Report in 

accordance with DTSC-approved Risk Assessment Workplan s chedule. 

CORRECTIVE MEASURES STU'f)Y ( CMS) 

8.1. Respondent shall prepare a Corrective Measures 

Study , if contaminant concentrations exceed human health-based 

or ecologically-based action levels established by the DTSC

approved Risk Assessment Report if one is required under this 

Consent Agreement, or if DTSC otherwise determines that the 

contaminant releases pose a potential threat to h uman health or 

the environment. 

8 .2. Within 90 days o f DTSC ' s approval of the FI Report 

(or Respondent' s receipt of a written request f r o m DTSC), 

Re s pondent shall submit a CMS Workplan to DTSC. The CMS 

Workplan is subject to approval by DTSC and shall be devel oped 

in a manner consistent wi th the Scope o f Work for a Correct ive 

Measures Study contained i n Attachment 4 . 

8.3. The CMS Workplan shall detai l the methodology for 

-8-
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developing and evaluating potential corrective measures to 

21 
remedy any contamination at the Facil i ty. The CMS W~rkplan 

shall identify the potential correc tive measures, including any 

3 innovative technologies, t hat may be used for the containment, 

4 treatment, remediat ion , and/or disp osa l of contamination. 

5 
8.4. Respondent shall prepare treatability studies f o r all 

pote ntial corrective measures t hat involve treatment except 
6 

7 

8 

9 

10 

11 

12 

13 

14 

I where Respondent can demonstrate to DTSC's satisfaction that 

t hey a re not n eeded. The CMS Wo rkplan shall include, at a 

minimum, a summary of the proposed treatability study including 

a conceptual design , a schedule f or submitting a treat abi lity 

study workplan, o r Respondent's j u s tification for not proposing 

a treatability study. 

B.S. Respondent s ha ll s ubmit a CMS Report t o DTSC for 

approval in accordance wi t h DTSC-approved CMS Workplan schedule. 

The CMS Report shall be developed in a manner consistent with 

t he Scope of Work for a Correct ive Measures Study con t ained i n 

Attachment 4 . DTSC will review the CMS Report a nd notify 
15 1 • Responde n t i n writing of DTSC' s approval pr disapproval : 

16 

17 

18 

19 

20 

21 

25j 

26 

REMEDY SELECTION 

9.1 . DTSC will provide t he public with an opportunity t o 

review a nd comment on the fi nal draf t of the CMS Report, DTSC 1 s 

proposed corrective measures for the Facility, and DTSC 1 s 

justification for selection of such corrective meas ures. 

Dependi ng on the level of communi t y concern, DTSC may conduct a 

public hearing to obtain comments. 

9.2. Following the public comment period, DTSC may select 

f i nal corrective measures or require Responden t to revise the 

CMS Repor t and/or perform addi tional corrective measures 

studi es. 

9.3. DTSC wi ll notify Respondent o f the f i nal correct ive 
27 1 

measures selected by DTSC in the Final Decision and Response to 
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j Comments. The notification will include DTSC ' s reasons for ;r selecting the correc t i ve measures . 

CORRECTIVE MEASURES IMPLEMENTATION (CMI ) 

5 10.1. Wi thin 90 days of Respondent's r eceipt of 

notif ication of DTSC ' s selection of the corrective measures , 
6 1 

Respondent shall submit to DTSC a Corrective Measures 
7 Implementation (CMI) Workplan . The CMI Workplan is subject to 

8 approval by DTSC and shall be developed in a manner consistent 

9 with t he Scope of Work for Correct ive Measures Implementation 
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contained in At t achment 5. 

10 .2 . Concurrent with the submiss ion of a CMI Workplan, 

Responden t shall submit to DTSC a Health and Saf ety Plan in 

accordance wi th Attachment 2. 

10.3. Concurrent with the submission of a CMI Workplan, 

Respondent shall submi t to DTSC f or approval a Community Profile 

i n accordance with Attachment 3. Based on the information 

provided in the Community Profile and an~ Supplement to .the 

Community Profile, if DTSC deter mine s that there is a high level 

of communi ty concern about the Facili ty, DTSC may require 

Responden t to prepare a Public Participation Plan. 

10.4. The CMI program shall be designed to facilitate the 

design, construction, operation, maintenance, and moni toring of 

corrective measures at the Facility. In accordan ce with the 

schedule contained in the approv ed CMI Workplan, Respondent 

shall submit to DTSC the documents listed below, to t he extent 

applicable. These document s shal l be developed in a manner 

consistent with the Scope o f Work for Correc t ive Measures 

Implementation contaiDed in Attachment 5. 

0 

0 

0 

0 

Operation and Maintenance Pl an 

Dr aft Plans and Specifications 

Final Plans and Specifications 

Construction Workplan 

OURT PAPER 1 
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o Construction Completion Report 

o Corrective Measures Completion Report 

10.5. DTSC will review all required CMI documents and 

notify Respondent in writing of DTSC's approval or disapproval. 

4 10. 6. As directed by DTSC, within 90 day s of DTSC' s 

5 1 approval of all required CMI documents, Respondent shall 

establish a financial assurance mechanism for Corrective 
6 

Measures Implementation . The financial assurance mechanisms may 
7 / include a performance or· surety bond, liability insurance, an 

al escrow performance guarantee account, a trust fund, financial 

9 test, or corporate guarantee as described in California Code of 
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Regulations, t itle 22, sectio n 66265.143 or any other mechanism 

acceptable to DTSC . The mechanism shal l be established to al low 

DTSC access to the funds to undertake Corrective Measures 

Implementation tasks if Respondent is unable or unwilling to 

undertake the required act ions. 

CALIFORNIA ENVIRONMENTAL QUALITY ACT 

11 . DTSC must comply with the California Environmental 

Quality Act (CEQA) insofar as activities required by this 

Consent Agreement are projects subject to CEQA. Respondent 

shall provide all information necessary to facilitate any CEQA 

analysis. DTSC wil l make an initial determination regarding the 

appl icability of CEQA. If the activi t ies are not exempt from 

CEQA, DTSC will conduct an Initial Study. Based on t he results 

of the Initial Study, DTSC will determine if a Negative 

Declarat ion or an Environmental Impact Report (EIR) should be 

prepared. DTSC will prepare and process any such Negative 

Declaration. However, should DTSC determine that an EIR is 

necessary, such an EIR would be prepared under a separate 

agreement between DTSC and Respondent . 

-11-
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DTSC APPROVAL 

12. 1 . Respondent shal l revise any workplan, report, 

speci ficat ion, or schedule in accordance with DTSC's written 

comments. Respondent shall submit to DTSC any revised d ocuments 

by the due date specified by DTSC. Revised submittals are 

subject to DTSC's approval or disapproval . 

12 . 2. Upon receipt of DTSC's written approval, Respondent 

shall commence work and implement any approved Workplan in 

accordance with the schedule and provisions contained therein . 

12 . 3 . Any DTSC-approved workplan , report, specification, 

or schedule required under this Consent Agreement shall be 

deemed incorporated into this Cons ent Agreement. 

12. 4. Verbal advice, suggestions, or comments given by 

DTSC representatives will not consti tute an official approval or 

decision. 

SUBMITTALS 

13.1. Beginning with the f irst full month following the 

effective date of this Consent Agreement, Respondent shall 

provide DTSC with quarterly progress reports of corrective 

act i on act ivities conducted pursuant to t hi s Consent Agreement . 

Progress repor ts are due on the first day of the first month 

following the close of each reporting period. The progress 

reports shall conform t o the Scope of Work for Progress Reports 

contained in Attachment 8. DTSC may adj ust the fr equenc y of 

progress reporting to be consistent with site-speci fic 

ac t ivi ties. 

13 . 2 . Any report or other document submitted by Respondent 

pursuant to this Consent Ag reement shall be signed and certified 

by the project coor dinator, a r esponsible corporate officer, or 

a duly authorized representative. 

-12-
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shall be in the following form: 

I certify that the information contained in or 

accompanying this submittal is true , accurate, and 

complete. As to t hose portions of this submittal for which 

I cannot personally verify the accuracy, I certify that 

this submittal and all attachments were prepared at my 

direction i n accordance with procedures designed to assure 

t hat qualified personnel properly gathered and evaluated 

t he information submitted . 

Signature: 

Name: 

Title: 

Date: 

13.4. Respondent shall provide thre~ copies of all 
<. 

documents, inc luding but not limited to, workplans, reports, and 

correspondence. Submittals spec i fically exempted from this copy 

requirement are all progress reports and correspondence of less 

than 15 pages , of which one copy is required. 

13.5. Unless otherwise specified, all reports, 

correspondence, approvals, disapprovals, notices, or other 

submissions relating to thi s Consent Agreement shall be in 

wri ting and shall be sent to the current Project Coordinators . 

PROPOSED CONTRACTOR/CONSULTANT 

14. All work performed pursuant to this Consent Agreement 

shall be under the direction and supervision of a professional 

engineer or registered geologist , registered in California, with 

27 expertise in hazardous waste site cleanup. Respondent's 

I 
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26 

rA.T'K 0 ,. ~L.l,.CRNtA 
rn. 113 1 ~r:v. a.n1 -13-
5 347118 



1 

2 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

-15 

17 

20 

21 

25 

261 
27 ) 

I 
I 

:ouRT PAP!:R I 
TATE or CAt..I,OMNIA I 
TO. 113 !I'II:V. 11-7"21 I 
15 34715!1 I 

( ( 

contractor or consultant shall have the technical expertise 

sufficient to fulfill his or her responsibilities. Within 14 

days of the effective date of this Consent Agreement, Respondent 

shall notify DTSC Project Coordinator in writing of the name, 

title, and qualifications of the professional engineer or 

registered geologist and of any contractors or consultants and 

their personne l to be used in carrying out the terms of this 

Consent Agreement . 

ADDITIONAL WORK 

15. DTSC may determine or Respondent may propose t hat 

certain tasks, i ncluding investigatory work, engineering 

evaluation, or procedure/methodology modifications are necessary 

in addition to, or in lieu of, the tasks and deliverables 

included in any part of DTSC- approved workplans. DTSC shall 

request in writing that Respondent performs the additional work 

and shall specify the basis and reasons for DTSC's determination 

that t he additional work is necessary. ~thin 14 days after the 

receipt of such determination, Respondent may confer with DTSC 

to discuss the additional work DTSC has requested. If required 

by DTSC, Respondent shall submit to DTSC a workplan for the 

additional work. Such workplan shall be submitted to DTSC 

within 30 days of receipt of DTSC•s determination or according 

to an alternate schedule established by DTSC. Upon approval of 

a workplan, Respondent shall implement it in accordance with the 

provisions and schedule contained therein. The need for, and 

disputes concerning, additional work are subject to the dispute 

resolut ion procedures specified in this Consent Agreement. 

QUALITY ASSURANCE 

16.1 . All sampling and analyses performed by 

Respondent under this Consent Agreement shall follow applicable 

-14-
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DTSC and USEPA guidance for sampling and analysis. Workplans 

shall contain quality assurance/quality control and chain of 

custody procedures for all sampling, monitoring, and analytical 

activities . Any deviations from the approved workplans must be 

approved by DTSC prior to implementation , must be documented, 

including reasons for the deviations, and must be reported in 

the applicable report . 

16.2. The names, addresses, and telephone numbers of 

the California State certified analytical laboratories that 

Respondent proposes to use must be specified in the applicable 

workplans . 

SAMPLING AND DATA/DOCUMENT AVAILABI LITY 

17 . 1. Respondent shall submit to DTSC upon request 

the results of all sampling and/or tests or other data generated 1 

by it s employees, agents, consultants, or contractors pursuant 

to this Consent Agreement. 

17.2 . Re spondent shall notify iTITSC in wri ting at 

least seven days prior to beginning each separate phase of field 

work approved under any workplan required by this Consent 

Agreement. If Respondent believes it must commence emergency 

field activities without delay, Respondent may seek emergency 

telephone authorization from DTSC Project Coordinator or, if the 

Project Coordinator is unavailable, his/her Branch Chief, to 

commence such activities immediately. 

17.3. At the request of DTSC, Respondent shall 

provide or allow DTSC or its authorized representative to take 

split or duplicate samples of all samples collected by 

Respondent pursuant to this Consent Agreement. Similarly, at 

the request of Respondent , DTSC shall allow Respondent o r 

his/her authorized representative to take split or duplicate 

samples of all samples collected by DTSC under this Consent 

Agreement. 

-15-
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ACCESS 

18. Subject to the Facility's security and safety 

procedures, Respondent agrees to provide DTSC and its 

representatives access at all reasonable times to the Facility 

and any off-site property to which access is required for 

implementation of this Consent Agreement and shall permit such 

persons to inspect and copy all records, files, photographs, 

documents, inc luding a ll sampling and monitoring data, that 

pertain to work undertaken pursuant to this Consent Agreement 

and that are wi t hin the possession o r under the control of 

Respondent or his/her contractors or consultants. 

RECORD PRESERVATION 

19. 1 . Respondent shall retain, during the pendency of 

this Consent Agreement and for a mini mum of six years after its 

termination, all data, records, and documents that relate in any 

way to the performance of this Consent Agreement or to hazardous 

waste management and/or d isposal at the Facility. Respondent 

shall notify DTSC in writ ing 90 days prior to the destruction of 

any such records, and shall provide DTSC with the opportunity to 

take possession of any such records. Such written notification 

shall reference the effective date, caption, and docket number 

of this Consent Agreement and shall be addressed t o: 

Stephen W. Lavinger, Chief 
State Regulatory Programs Branch 
Hazardous Waste Management Program 
Department of Toxic Substances Cont r ol 
5796 Corporate Avenue 
Cypress, California 90630 

19.2. If Respondent retains o r employ any agent, 

consultant, or contractor for the purpose of carrying out the 

terms of this Consent Agreement, Respondent will require any 

such agents, consultants, or cont ractors to provide Respondent a 

-16-
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copy of all documents produced pursuant to this Consent 

Agreement. 

19.3. All documents pertaining to this Consent 

Agreement shall be stored in a central l ocation at t he Facility, 

or at a location otherwise agreed to by the parties, to afford 

easy access by DTSC and its representatives. 

DISPUTE RESOLUTION 

20.1. The parties agree to use their best e fforts to 

resolve al l d i sputes informally. The parties agree that t he 

proc edures c ontained in this section are the sole administrative 

procedures for resolving disputes arising under this Consent 

Agreement. If Respondent fails to follow the procedures 

contained i n t h is section, it shall have waived its right to 

further consideration of the disputed issue. 

20.2. If Respondent disagrees with any written 

decision by DTSC pursuant to this Consent Agreement, 

Respondent's Project Coordinator shall o~ally notify DTSC's 

16 Pro j ect Coordinator of the dispute. The Project Coordinators 
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shall attempt to r esolve the dispute informally. 

20.3. If the Project Coordinators cannot resolve the 

dispute informally, Respondent may pursue t he mat ter formal l y by 

p l acing their object i on in writing. Respondent's writ t en 

objection must be forwarded to Chief, State Regulatory Programs 

Branch, Hazardous Waste Management Program, Department of Toxic 

Substances Control, with a copy to DTSC 's Projec t Coordinator . 

The written objection must be mailed to the Branch Chief wi t hin 

14 days of Respondent's receipt of DTSC's written decision. 

Respondent's writ t en objection must set forth the specific 

points of the dispute and the basis for Respondent's position. 

20.4. DTSC and Respondent shall have 14 days from 

DTSC's receipt of Respondent' s written objection to resolve the 

dispute through f o rmal discussions . This period may be extended 

-17-
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by DTSC for good cause. During such period, Respondent may meet 

or confer with DTSC to discuss the d i spute . 

20.5. After the formal discussion period, DTSC will 

provide Respondent with i ts written decision on the dispute. 

DTSC's written decision will reflect any agreements reached 

during the formal discussion period and be signed by the Branch 

Chief or his/her designee. 

20.6. During the pendency of all dispute resolution 

procedures set forth above, the time periods for completion of 

work required under this Consent Agreement that are affected by 

such dispute shall be extended for a period of time not t o 

exceed the actual time taken to resolve the dispute . The 

existence of a dispute shall not excuse, toll, or suspend any 

other compliance obligation or deadline required pursuant to 

this Consent Agreement. 

RESERVATION OF RIGHTS 

21.1. DTSC reserves all of it~ statutory and " 

16 regulatory powers, authorities, rights, and remedies, which may 

171 pertain to Respondent's failure to comply with any of the 

I' requirements of this Consent Agreement . Respondent reserves all 
18 
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of its statutory and regulatory rights, defenses and remedies, 

as they may arise under this Consent Agreement. This Consent 

Agreement shall not be construed as a covenant not t o sue, 

release, waiver, or limitat ion on any powers, authorities, 

rights, or remedies, civil or criminal, that DTSC or Respondents 

may have under any laws , regulations or common law. 

21.2. DTSC reserves the right to disapprove of work 

performed by Respondent pursuant to this Consent Agreement and 

to request that ·Respondent performs additional tasks. 

21.3. DTSC reserves the right to p erform any portio n 

of the work consented to herein or any additional site 

characterization, feasibility study, and/or remedial actions it 
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deems necessary to protect human health and/or the environment. 

DTSC may exercise its authority under any applicable state or 

federal law or regulation to undertake response actions at any 

time. DTSC reserves its right to seek reimbursement from 

Respondent for costs incurred by the State of California with 

respect to such actions . DTSC will notify Respondent in writi ng 

as soon as practicable regarding the decis ion to perform any 

work described in this section. 

21.4. If DTSC determines that activities i n 

compliance or noncompliance with this Consent Agreement have 

caused or may cause a release of hazardous waste and/or 

hazardous waste constituents, or a threat to human health and/or 

the environment, or that Respondent is not capable of 

undertaking any of the wo rk r equired , DTSC may order Respondent 

to stop further implementation of this Consent Agreement f o r 

such period of t ime as DTSC determines may be needed to abate 

any such release or t hreat and/or to undertake any ac tion which 

DTSC determines is necessary to abate such release or threat. 

The deadlines for any actions required o~ Respondent unaer this 

Consent Agreement affected by the o rder to s top work shall be 

extended to take into a ccount DTSC 's actions. 

21.5. This Consent Agreement is not intended to be 

nor shall it be construed to be a permit. This Consent 

Agreement is not a substitute for, and does not preclude DTSC 

from requiring, any hazardous waste facil ity permit, post 

closure permit, closure plan or post closure plan. The parties 

acknowledge and agree that DTSC ' s approval of any workplan, 

plan , and/or specification does not constitute a warranty or 

representation that the workplans, plans, and/or speci f ications 

wil l achieve the required cleanup or performance standards. 

Compliance by Respondent with the terms of t his Consent 

Agreement shal l not relieve Respondent of its obligations to 

comply with the Health and Safety Code or any other applicable 

local, state, or f ederal law or regulation. 

-19-
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OTHER CLAIMS 

22. Except as p rovided in this Consent Agreement, 

not h ing in this Consent Agreement shal l constitute or be 

constr ued as a release by DTSC or Respondent from a ny c laim, 

cause of actio n, or demand i n law or equity against any person, 

firm, partnership, o r corporation for any liabil i ty i t may have 

a r ising out of or relating in any way to the generat ion, 

s t orage, treatment, handling, transportation, re lea s e, or 

disposal of any hazardous constituents , hazardous substances, 

h azardous wastes, pollut ants, o r contaminants found at , tak en 

to, or t a ken or migrating from the Facility. 

COMPLIANCE WITH WASTE DI SCHARGE REQUIREMENTS 

23. Respondent s hall comply with all applicable waste 

discharge requirements issued by the State Water Resources 

Control Board o r a Califo rnia regional water qual ity control 

b oard . ~ 

OTHER APPLICABLE LAWS 

2 4 . All actions required by this Consent Agreement 

s h all be conducted in accordance with the requirements of all 

local, state , and f ederal laws and regulations. Respondent 

shall obtai n o r cause its representatives to obtain a ll permits 

and approvals necessary under such laws and r egulations. 

RE IMBURSEMENT OF DTSC'S COSTS 

25.1. Respondent shall pay DTSC 's costs incurred 

i n t he implement ation of this Consent Agreement. 

25.2. An estimat e of DTSC's costs is attached as 

Exhibit A s howing the amount of $40,259 . 00. It is 
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understood by the parties that this amount is only a cost 

estimate for the activities shown on Exhibit A and it may differ 

from the actual costs incurred by DTSC in overseeing these 

activities or in implementing this Consent Agreement. DTSC will 

provide addit ional cost estimates to Respondent as the work 

progresses under the Consent Agreement. 

25.3. Respondent shall make an advance payment to 

DTSC in the amount of $20,129.50 within 30 days of the effective 

date of thi s Consent Agreement. If the advance payment exceeds 

DTSC's costs, DTSC will refund the balance within 120 days a f ter 

the execution of the Acknowledgment of Satisfaction pursuant to 

Section 27 of this Consent Agreement. 

25.4. DTSC will provide Respondent with a billing 

statement at least quarterly, which will include the name(s) of 

the employee(s), identification of the activities, the amount of 

time spent on each activity, and the hourly rate charged. If 

Respondent do not pay an invoice within 60 days of the date of 

the billing statement, the amount is subject to interest as 

provided by Health and Safety Code secti0n 25360 . 1. 

25.5. DTSC will retain al l costs records 

associated with the work performed under this Consent Agreement 

as required by state law . DTSC wil l make all documents that 

support the DTSC's cost d etermination available for inspection 

upon request, as provided by the Public Records Act. 

25.6. Any d ispute concerning DTSC's costs incurred 

pursuant to this Consent Agreement is subject to the Dispute 

Resolut i on provision of this Consent Agreement and the dispute 

resolution procedures as established pursuant to Health and 

Safety Code section 25269.2. DTSC reserves its right to recover 

unpaid costs under appl icable state and federal laws. 

25 . 7 . All payments shall be made within 30 days of 

the date of the billing statement by check payable to t he 

Department of Toxic Substances Control and shall be sent to: 

-21-
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Accounting Unit 

Department of Toxic Substances Control 

P. 0. Box 806 

Sacramento, California 958 12 - 0806 

All checks shall r eference t he n ame of the Facil ity, the 

Respondent's name and address, and the docket number of this 

Consent Agreement. Copies of all checks and letters 

transmitting such checks shall be sent s i multaneously to DTSC's 

Project Coordinator. 

MODIFICATI ON 

26.1 . This Consent Agreement may be modified by 

mutual agreement of the parties . Any agreed modification s ha ll 

be in writing, s hall be signed by both parties, shall have as 

its effecti ve date the dat e on which it is signed by al l t he 

part i es, and shall be deemed incorporat ed into this Consent 

Agreement . 

26.2. Any requests for revisi~ of an approved 

workplan requirement mus t be in writing. Such requests must be 

timel y and provide justification f o r any p roposed workplan 

revision. DTSC has no obligation to approve such reque sts, but 

if it does so, s uch approval wil l b e in writing and signed by 

the Chief, State Regulatory Programs Branch, Hazardous Waste 

Mana g emen t Program, Department of Toxic Subs tances Control, or 

his or her designee. Any approved workplan revision shall be 

i ncorporated by refere nce into this Consent Agreement. 

TERMINATION AND SATISFACTION 

2 7. The provi s i ons of this Consent Agreement shall be 

deemed satisfied upon t h e execution by both parties of a n 

Acknowledgment of Satisfact ion (Acknowledgment) . DTSC wi l l 

prepare the Acknowledgmen t for Respondent' s s igna ture. The 

-22-
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Acknowledgment will speci fy that Respondent has demonstrated to 

the satisfaction of DTSC that the terms of this Consent 

Agreement including payment of DTSC's cost s have been 

satisfactorily completed. The Acknowledgment will affirm 

Respondent's continuing obligation to preserve all r ecords after 

the res t of the Consent Agreement is satisfactorily completed. 

EFFECTIVE DATE 

28. The effective date of this Consent Agreement 

9 shall be t he date o n which this Consent Agreement is signed by 

all the parties. Except as otherwise specified, "days" means 
10 

r . calendar days. 
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or she is 

DATE: 

DATE: 

SIGNATORIES 

29. Each undersigned representative cert ifies that he 

fully authorized to enter into this Consent Agreement. 

BY: ______________________________________________ ___ 

Associated Plating Company, Inc. 

Name and title of Respondent's Representative 

BY: ____________________________________________ ___ 

Stephen W. Lavinger, Chief 

State Regulatory Programs Branch 

Hazardous Waste Management Program 

Department of Toxic Substances Control 
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EXHIBIT A 

COST ESTIMATE WORKSHEET 
CORRECTIVE ACTION CONSENT AGREEMENT 

Project Name: Associated Plating Company, Inc. I 
CACA--r:: '. CCR Fl Workplan '· f11!3ll"QM. ·.,.., . Rlsk Heallh & • - Gf!!!lf.!lr()file~~ r· ; CECA ~ Total Rate I Total 

PROGRAMS Class Code Class Name ~ •. , ~ ! .:t:... ·;;,,:· '"Assessment Safety Plan ~ P.ublic-Part.· Hours ($/hr) Cost 
SRPD 3564 HSS 24 32 24 16 4 12 24 136 $110 $14,960 

I-------I·-~356~6_1 SHSSI ,_.-~. < • 1 1 1 1 1 1 1 7 $126 $882 
3565 SHSS' · ·. ;. · 0 $126 $0 

_ .;,_ _____ ,_---::=11~8:=;.1-tWPr ~ 1 1 1 1 1 5 $57 $285 

Pui>IJc Participation 5373 R_P.S (DHS) " 16 16 $103 $1,648 
5372 P~Supervisor{Dt-IS) 4 4 $118 $472 

I.,-L-eg-a-:-1-=c=-o-un_s_e-:-1 --•-~s:::7:::7;:;;6-I~1~IT , 6 6 $152 $912 

ToKicologlst 7978 ~!~!!:\ .. ,; ,1~, 4 8 32 44 $149 $6,556 
7943 Senlo!iJ'i1, 1 , ,.. 2 2 4 8 $156 $1 ,248 

Hydro/Geologist 3726 t!~E;~i\~~ .'~;:'; , 16 24 16 56 $116 $6,496 

1 
_______ 

1 
__ 3;;:.:7,:3,:,0_

1
SHSEGI .::;.'. 'J.; ,;; 2 2 2 6 $134 :&804 

3729 sAsE.b ' ·. .• o S133 $0 
Engr. Svcs. Unll 3726 fl§f: ' ,· ,.: ·, " 0 $122 $0 

3724 SHSEI. :~ ·' t 0 $134 $0 
l------- i --3;;-;7;;:2;;,5--; SHSE . : .• ;( o $133 $0 
Industrial HVQienist 3852 Senior 16 16 $131 $-2,096 
Env. Analysis 4640 ~Y· Planner 24 24 $90 ,2,160 

4713 §r1 Env. Planner 8 8 $129 $1,032 
Accounting 4549 Staff 1 1 1 1 1 1 6 S1 16 $.706 

• Total 6 6'1 70 . .st:. 45 ~ ·'T f?l' . 22 . . ·35 &9 _ 342 TOTAL= $!JD,259 

' 
+ CACA: Corrective Action Consent Agreement Review 
+ CCR: Review/comment on Current Conditions Report and Post Closure-Report 
+ Fl: Review/comment on Facility Investigation Workplan and oversight for field activiteis (indudes scoping.::m:.:.::e:.:e:.::li:::ng;:!) ______ _ 
+ Fl Report: Review/Comment on Facllily Investigation Report _ ___ _ _ _ 
+ Risk Assessment: Review the Risk Assessment part of the Fl Report 
+Health & Safety Plan: Review/comment on the Health & S;.:a7fe-'-ty..;.P,::t""'an.:;.;.;.._____ - ---

+Community Profile: Review/comment on Community Profile data and report, and Public Participation 
+ CECA: Preparing CEQA documents if_!!.~eded (Initial Study and/or Negative Declaration) 
+Hourly Rates are DTSC Contract Estimation Rates effective 7/01/01 -6/30/02. (Hourly Rate+ Indirect@ 191.68%) 
+ Class Name: Listed are the most commonly used Class Names 
.. Note: This WOiksheet is calculated for the Further lnvestigatlon portion of Corrective Action and does 
not Include Cost Estimates for Interim Measures Waorkplan & Implementation (if required) and Cormclive Measure Study (CMS), Remedy Selection, 

Corrective Meeuras lmplementalion (CMI). Environmental Impact Reporl (EIR) preparation, and/or any other add/lionel work not calculated 

in the above table. 
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